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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0701 
PROJECT TITLE  SOUTH TREATMENT PLANT REHABILITATION 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  MIKEWILKINSON 
CONSULTANT  CARTER BURGESS 
CONTRACTOR 
BUDGET  $1,550,000 

PROJECT DESCRIPTION 

The project consists of rehabilitation of plant headworks, additional fixed 
large equipment and the installation of odor control at the plant site. 
Also included in the project is the conversion of the disinfection system 
from 100% gas chlorine to liquid bleach, from project No.  WW0403. 
Combining the two projects should result in reduced cost. 
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DESIGN/SURVEYING  05/07 – 10/07 

CONSTRUCTION  12/07 – 06/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


